

SenseSmartRegion - Feature #102

Backlog # 35 (In Progress): GUI incl. design, for administrating sensors connected to the platform

Install GUI on our platform

06/14/2018 02:12 PM - Leif Häggmark

Status:	New	Start date:	06/14/2018
Priority:	Normal	Due date:	06/28/2018
Assignee:	Raihan UI Islam	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 06/14/2018 02:13 PM - Leif Häggmark

- Sprint changed from Sprint 24 to Sprint 25