

## SenseSmartRegion - Feature #103

Backlog # 43 (In Progress): Make different actors develop services on the platform

### Manage Sogeti's work with services

06/14/2018 02:15 PM - Leif Häggmark

<b>Status:</b>	New	<b>Start date:</b>	06/14/2018
<b>Priority:</b>	Normal	<b>Due date:</b>	06/28/2018
<b>Assignee:</b>	Leif Häggmark	<b>% Done:</b>	0%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>		<b>Spent time:</b>	0.00 hour
<b>Description</b>			

#### History

#1 - 06/14/2018 02:15 PM - Leif Häggmark

- Sprint changed from Sprint 24 to Sprint 25