

SenseSmartRegion - Feature #103

Backlog # 43 (In Progress): Make different actors develop services on the platform

Manage Sogeti's work with services

06/14/2018 02:15 PM - Leif Häggmark

Status:	New	Start date:	06/14/2018
Priority:	Normal	Due date:	06/28/2018
Assignee:	Leif Häggmark	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 06/14/2018 02:15 PM - Leif Häggmark

- Sprint changed from Sprint 24 to Sprint 25