

## SSiO - Backlog #112

### Receive GUI documentation and store it in our Github

08/21/2018 12:37 PM - Leif Häggmark

|  |             |                        |               |
|--|-------------|------------------------|---------------|
| <b>Status:</b>   | In Progress | <b>Start date:</b>     | 08/20/2018    |
| <b>Priority:</b>   | Normal      | <b>Due date:</b>       | 10/12/2018    |
| <b>Assignee:</b>   | Karan Mitra | <b>% Done:</b>         | 100%          |
| <b>Category:</b>   |             | <b>Estimated time:</b> | 0.00 hour     |
| <b>Target version:</b>   |             | <b>Spent time:</b>     | 0.00 hour     |
| <b>Description</b>   |             |                        |               |
| <b>Subtasks:</b>   |             |                        |               |
| Feature # 115: Receive GUI documentation from Andreas and put it in our Github |             |                        | <b>Closed</b> |
| Feature # 117: Install the GUI on our platform                                 |             |                        | <b>Closed</b> |
| Feature # 118: Give Andreas Hedin access to our github                         |             |                        | <b>Closed</b> |
| Feature # 135: Update information for users                                    |             |                        | <b>Closed</b> |
| Feature # 136: Make demo on video  |             |                        | <b>Closed</b> |
| Feature # 137: Develop Centering functionality                                 |             |                        | <b>Closed</b> |
| Feature # 138: Put in correct location, and include attributes (like colours)  |             |                        | <b>Closed</b> |
| Feature # 139: Change logo   |             |                        | <b>Closed</b> |

#### History

**#1 - 08/21/2018 12:40 PM - Leif Häggmark**

- Sprint changed from Product backlog to Sprint 1

**#2 - 09/06/2018 02:38 PM - Leif Häggmark**

- Sprint changed from Sprint 1 to Product backlog

**#3 - 09/06/2018 02:39 PM - Leif Häggmark**

- Sprint changed from Product backlog to Sprint 1

**#4 - 09/06/2018 02:45 PM - Leif Häggmark**

- Sprint changed from Sprint 1 to Sprint 2

**#5 - 09/27/2018 06:58 AM - Leif Häggmark**

- Sprint changed from Sprint 2 to Sprint 3

**#6 - 10/12/2018 11:23 AM - Leif Häggmark**

- Sprint changed from Sprint 3 to Sprint 4

**#7 - 10/31/2018 05:35 PM - Leif Häggmark**

- Sprint changed from Sprint 4 to Sprint 5

**#8 - 11/20/2018 01:01 PM - Leif Häggmark**

- Sprint changed from Sprint 5 to Sprint 6

**#9 - 12/13/2018 12:05 PM - Leif Häggmark**

- Sprint changed from Sprint 6 to Sprint 7