

## SSiO - Backlog #112

### Receive GUI documentation and store it in our Github

08/21/2018 12:37 PM - Leif Häggmark

<b>Status:</b>	In Progress	<b>Start date:</b>	08/20/2018
<b>Priority:</b>	Normal	<b>Due date:</b>	10/12/2018
<b>Assignee:</b>	Karan Mitra	<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>		<b>Spent time:</b>	0.00 hour
<b>Description</b>			
<b>Subtasks:</b>			
Feature # 115: Receive GUI documentation from Andreas and put it in our Github			<b>Closed</b>
Feature # 117: Install the GUI on our platform			<b>Closed</b>
Feature # 118: Give Andreas Hedin access to our github			<b>Closed</b>
Feature # 135: Update information for users			<b>Closed</b>
Feature # 136: Make demo on video			<b>Closed</b>
Feature # 137: Develop Centering functionality			<b>Closed</b>
Feature # 138: Put in correct location, and include attributes (like colours)			<b>Closed</b>
Feature # 139: Change logo			<b>Closed</b>

#### History

**#1 - 08/21/2018 12:40 PM - Leif Häggmark**

- Sprint changed from Product backlog to Sprint 1

**#2 - 09/06/2018 02:38 PM - Leif Häggmark**

- Sprint changed from Sprint 1 to Product backlog

**#3 - 09/06/2018 02:39 PM - Leif Häggmark**

- Sprint changed from Product backlog to Sprint 1

**#4 - 09/06/2018 02:45 PM - Leif Häggmark**

- Sprint changed from Sprint 1 to Sprint 2

**#5 - 09/27/2018 06:58 AM - Leif Häggmark**

- Sprint changed from Sprint 2 to Sprint 3

**#6 - 10/12/2018 11:23 AM - Leif Häggmark**

- Sprint changed from Sprint 3 to Sprint 4

**#7 - 10/31/2018 05:35 PM - Leif Häggmark**

- Sprint changed from Sprint 4 to Sprint 5

**#8 - 11/20/2018 01:01 PM - Leif Häggmark**

- Sprint changed from Sprint 5 to Sprint 6

**#9 - 12/13/2018 12:05 PM - Leif Häggmark**

- Sprint changed from Sprint 6 to Sprint 7