

SSiO - Backlog #130

Sensors

08/23/2018 01:54 PM - Leif Häggmark

Status:	In Progress	Start date:	08/22/2018
Priority:	Normal	Due date:	09/06/2018
Assignee:	Leif Häggmark	% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			
Subtasks:			
Feature # 131: Negotiate with Elsys regarding our sensors			Closed

History

#1 - 09/11/2018 11:17 AM - Leif Häggmark

- Sprint changed from Sprint 1 to Sprint 2

#2 - 09/27/2018 08:18 AM - Leif Häggmark

- Sprint changed from Sprint 2 to Sprint 3

#3 - 10/12/2018 11:36 AM - Leif Häggmark

- Sprint changed from Sprint 3 to Sprint 4

#4 - 10/31/2018 05:48 PM - Leif Häggmark

- Sprint changed from Sprint 4 to Sprint 5

#5 - 11/20/2018 01:04 PM - Leif Häggmark

- Sprint changed from Sprint 5 to Sprint 6

#6 - 12/13/2018 12:15 PM - Leif Häggmark

- Sprint changed from Sprint 6 to Sprint 7