

## SSiO - Feature #131

Backlog # 130 (In Progress): Sensors

### Negotiate with Elsys regarding our sensors

08/23/2018 01:55 PM - Leif Häggmark

<b>Status:</b>	Closed	<b>Start date:</b>	08/22/2018
<b>Priority:</b>	Normal	<b>Due date:</b>	09/06/2018
<b>Assignee:</b>	Leif Häggmark	<b>% Done:</b>	0%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>		<b>Spent time:</b>	0.00 hour
<b>Description</b>			

#### History

**#1 - 08/23/2018 01:55 PM - Leif Häggmark**

- Assignee set to Leif Häggmark

**#2 - 09/05/2018 02:20 PM - Leif Häggmark**

- Status changed from New to In Progress

**#3 - 09/11/2018 11:17 AM - Leif Häggmark**

- Sprint changed from Sprint 1 to Sprint 2

**#4 - 09/27/2018 08:18 AM - Leif Häggmark**

- Sprint changed from Sprint 2 to Sprint 3

**#5 - 10/12/2018 11:36 AM - Leif Häggmark**

- Sprint changed from Sprint 3 to Sprint 4

**#6 - 10/31/2018 05:48 PM - Leif Häggmark**

- Sprint changed from Sprint 4 to Sprint 5

**#7 - 11/20/2018 01:04 PM - Leif Häggmark**

- Sprint changed from Sprint 5 to Sprint 6

**#8 - 12/13/2018 12:15 PM - Leif Häggmark**

- Sprint changed from Sprint 6 to Sprint 7

**#9 - 01/09/2019 03:47 PM - Leif Häggmark**

- Status changed from In Progress to Closed