

## SSiO - Backlog #150

### Hackathon ARctic Challenge 2018

09/11/2018 11:33 AM - Leif Häggmark

<b>Status:</b>	In Progress	<b>Start date:</b>	09/06/2018
<b>Priority:</b>	Normal	<b>Due date:</b>	02/28/2019
<b>Assignee:</b>	Leif Häggmark	<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>		<b>Spent time:</b>	0.00 hour
<b>Description</b>			
<b>Subtasks:</b>			
Feature # 151: Check partners and budget			<b>Closed</b>
Feature # 152: Check premises			<b>Closed</b>
Feature # 153: Run the planning and marketing process			<b>Closed</b>
Feature # 168: Take help from Johannes Hirche to promote hackathon to gaming students			<b>Closed</b>
Feature # 169: Promote Hackathon at LTU in Luleå			<b>Closed</b>
Feature # 180: Check with BI Nordic, DataDuctus, CGI, Sokigo and Sogeti for student cha...			<b>Closed</b>
Feature # 205: Formulate a challenge for the hackathon - a Hololens demo on how to buil...			<b>Closed</b>
Feature # 206: Ask Anders Saadio if he has any challenge			<b>Closed</b>
Feature # 215: Tell planning group - no master students until 2021			<b>Closed</b>

#### History

##### #1 - 09/27/2018 08:34 AM - Leif Häggmark

- Sprint changed from Sprint 2 to Sprint 3

##### #2 - 10/12/2018 11:41 AM - Leif Häggmark

- Sprint changed from Sprint 3 to Sprint 4

##### #3 - 10/31/2018 05:54 PM - Leif Häggmark

- Sprint changed from Sprint 4 to Sprint 5

##### #4 - 11/20/2018 01:06 PM - Leif Häggmark

- Sprint changed from Sprint 5 to Sprint 6

##### #5 - 12/13/2018 12:23 PM - Leif Häggmark

- Sprint changed from Sprint 6 to Sprint 7

##### #6 - 01/09/2019 04:00 PM - Leif Häggmark

- Sprint changed from Sprint 7 to Sprint 8

##### #7 - 01/29/2019 02:48 PM - Leif Häggmark

- Sprint changed from Sprint 8 to Sprint 9

##### #8 - 02/20/2019 03:27 PM - Leif Häggmark

- Sprint changed from Sprint 9 to Sprint 10

##### #9 - 03/12/2019 12:36 PM - Leif Häggmark

- Sprint changed from Sprint 10 to Sprint 11

**#10 - 04/08/2019 12:23 PM - Leif Häggmark**

- *Sprint changed from Sprint 11 to Sprint 12*

**#11 - 04/26/2019 10:49 AM - Leif Häggmark**

- *Sprint changed from Sprint 12 to Sprint 13*

**#12 - 05/17/2019 11:31 AM - Leif Häggmark**

- *Sprint changed from Sprint 13 to Sprint 14*

**#13 - 06/14/2019 02:41 PM - Leif Häggmark**

- *Sprint changed from Sprint 14 to Sprint 15*

**#14 - 08/12/2019 02:25 PM - Leif Häggmark**

- *Sprint changed from Sprint 15 to Sprint 16*

**#15 - 09/10/2019 03:06 PM - Leif Häggmark**

- *Sprint changed from Sprint 16 to Sprint 17*

**#16 - 10/07/2019 01:11 PM - Leif Häggmark**

- *Sprint changed from Sprint 17 to Sprint 18*

**#17 - 10/28/2019 02:10 PM - Leif Häggmark**

- *Sprint changed from Sprint 18 to Sprint 19*

**#18 - 11/29/2019 04:55 PM - Leif Häggmark**

- *Sprint changed from Sprint 19 to Sprint 20*

**#19 - 11/29/2019 04:57 PM - Leif Häggmark**

- *Sprint changed from Sprint 20 to Product backlog*