

## SSiO - Feature #153

Backlog # 150 (In Progress): Hackathon ARctic Challenge 2018

### Run the planning and marketing precess

09/11/2018 11:36 AM - Leif Häggmark

<b>Status:</b>	Closed	<b>Start date:</b>	09/06/2018
<b>Priority:</b>	Normal	<b>Due date:</b>	11/30/2018
<b>Assignee:</b>	Leif Häggmark	<b>% Done:</b>	0%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>		<b>Spent time:</b>	0.00 hour
<b>Description</b>			

### History

**#1 - 09/25/2018 08:41 AM - Leif Häggmark**

- Status changed from New to In Progress

**#2 - 09/27/2018 08:34 AM - Leif Häggmark**

- Sprint changed from Sprint 2 to Sprint 3

**#3 - 10/12/2018 11:41 AM - Leif Häggmark**

- Sprint changed from Sprint 3 to Sprint 4

**#4 - 10/31/2018 05:54 PM - Leif Häggmark**

- Sprint changed from Sprint 4 to Sprint 5

**#5 - 11/20/2018 01:06 PM - Leif Häggmark**

- Sprint changed from Sprint 5 to Sprint 6

**#6 - 12/11/2018 09:50 AM - Leif Häggmark**

- Status changed from In Progress to Closed