

SSiO - Feature #176

Backlog # 160 (In Progress): Sogeti work with Municipality lighting and Alimak

Sogeti reports every sprint meewting

10/12/2018 11:28 AM - Leif Häggmark

Status:	In Progress	Start date:	10/12/2018
Priority:	Normal	Due date:	01/31/2019
Assignee:	Leif Häggmark	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 10/12/2018 11:28 AM - Leif Häggmark

- Status changed from New to In Progress

#2 - 10/12/2018 11:31 AM - Leif Häggmark

- Sprint changed from Sprint 3 to Sprint 4

#3 - 10/31/2018 05:39 PM - Leif Häggmark

- Sprint changed from Sprint 4 to Sprint 5

#4 - 11/20/2018 01:02 PM - Leif Häggmark

- Sprint changed from Sprint 5 to Sprint 6

#5 - 12/13/2018 12:06 PM - Leif Häggmark

- Sprint changed from Sprint 6 to Sprint 7

#6 - 01/09/2019 03:57 PM - Leif Häggmark

- Sprint changed from Sprint 7 to Sprint 8

#7 - 01/29/2019 02:42 PM - Leif Häggmark

- Sprint changed from Sprint 8 to Sprint 9

#8 - 02/20/2019 03:15 PM - Leif Häggmark

- Sprint changed from Sprint 9 to Sprint 10

#9 - 03/12/2019 12:28 PM - Leif Häggmark

- Sprint changed from Sprint 10 to Sprint 11

#10 - 04/08/2019 12:19 PM - Leif Häggmark

- Sprint changed from Sprint 11 to Sprint 12

#11 - 04/26/2019 10:48 AM - Leif Häggmark

- Sprint changed from Sprint 12 to Sprint 13

#12 - 05/17/2019 11:25 AM - Leif Häggmark

- Sprint changed from Sprint 13 to Product backlog

#13 - 05/17/2019 11:27 AM - Leif Häggmark

- Sprint changed from Product backlog to Sprint 14

#14 - 06/14/2019 02:26 PM - Leif Häggmark

- Sprint changed from Sprint 14 to Product backlog