

## SSiO - Feature #189

Backlog # 188 (In Progress): LoRa network

### Mount the spare gateway at Kraftvärmeverket

10/27/2018 12:45 PM - Leif Häggmark

<b>Status:</b>	Closed	<b>Start date:</b>	10/12/2018
<b>Priority:</b>	Normal	<b>Due date:</b>	10/16/2018
<b>Assignee:</b>	Leif Häggmark	<b>% Done:</b>	0%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>		<b>Spent time:</b>	0.00 hour
<b>Description</b>			

#### History

#1 - 10/31/2018 01:05 PM - Leif Häggmark

- Status changed from New to In Progress

#2 - 10/31/2018 06:01 PM - Leif Häggmark

- Status changed from In Progress to Closed