

## SSiO - Feature #216

Backlog # 188 (In Progress): LoRa network

### Switch gateway at Kraftvärmeverket again

12/13/2018 12:29 PM - Leif Häggmark

<b>Status:</b>	Closed	<b>Start date:</b>	12/11/2018
<b>Priority:</b>	Normal	<b>Due date:</b>	12/19/2018
<b>Assignee:</b>	Leif Häggmark	<b>% Done:</b>	0%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>		<b>Spent time:</b>	0.00 hour
<b>Description</b>			

#### History

#1 - 12/13/2018 12:31 PM - Leif Häggmark

- Sprint changed from Sprint 6 to Sprint 7

#2 - 01/09/2019 03:47 PM - Leif Häggmark

- Status changed from New to Closed