

## SSiO - Feature #235

Backlog # 226 (In Progress): Municipality IoT Innovator kit

### Discuss with Michael C L, Per D and Bertil F

01/29/2019 02:54 PM - Leif Häggmark

<b>Status:</b>	Closed	<b>Start date:</b>	01/29/2019
<b>Priority:</b>	Normal	<b>Due date:</b>	02/20/2019
<b>Assignee:</b>	Leif Häggmark	<b>% Done:</b>	0%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>		<b>Spent time:</b>	0.00 hour
<b>Description</b>			

### History

**#1 - 01/29/2019 02:57 PM - Leif Häggmark**

- Sprint changed from Sprint 8 to Sprint 9

**#2 - 02/20/2019 03:30 PM - Leif Häggmark**

- Status changed from New to In Progress

**#3 - 02/20/2019 03:30 PM - Leif Häggmark**

- Sprint changed from Sprint 9 to Sprint 10

**#4 - 03/12/2019 12:44 PM - Leif Häggmark**

- Sprint changed from Sprint 10 to Sprint 11

**#5 - 04/08/2019 12:29 PM - Leif Häggmark**

- Sprint changed from Sprint 11 to Sprint 12

**#6 - 04/26/2019 10:52 AM - Leif Häggmark**

- Sprint changed from Sprint 12 to Sprint 13

**#7 - 05/17/2019 11:33 AM - Leif Häggmark**

- Sprint changed from Sprint 13 to Sprint 14

**#8 - 06/14/2019 02:53 PM - Leif Häggmark**

- Sprint changed from Sprint 14 to Sprint 15

**#9 - 08/12/2019 02:22 PM - Leif Häggmark**

- Status changed from In Progress to Closed