

## SSiO - Feature #249

Backlog # 113 (In Progress): Make documentation from SSR ready for SSiO

### Look deeply into possible FIWARE licence cost, for commercial use

03/12/2019 12:31 PM - Leif Häggmark

<b>Status:</b>	Closed	<b>Start date:</b>	03/11/2019
<b>Priority:</b>	Normal	<b>Due date:</b>	04/03/2019
<b>Assignee:</b>	Leif Häggmark	<b>% Done:</b>	0%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>		<b>Spent time:</b>	0.00 hour
<b>Description</b>			
Work together with Jan Hedström, and also check with Jan Marcusson.			

#### History

**#1 - 04/08/2019 12:19 PM - Leif Häggmark**

- Sprint changed from Sprint 11 to Sprint 12

**#2 - 04/23/2019 11:12 AM - Leif Häggmark**

- Status changed from New to In Progress

**#3 - 04/26/2019 10:48 AM - Leif Häggmark**

- Sprint changed from Sprint 12 to Sprint 13

**#4 - 05/17/2019 11:24 AM - Leif Häggmark**

- Sprint changed from Sprint 13 to Product backlog

**#5 - 05/17/2019 11:26 AM - Leif Häggmark**

- Sprint changed from Product backlog to Sprint 13

**#6 - 05/17/2019 11:30 AM - Leif Häggmark**

- Sprint changed from Sprint 13 to Sprint 14

**#7 - 05/17/2019 01:33 PM - Leif Häggmark**

- Status changed from In Progress to Closed