

## SenseSmartRegion - Backlog #25

### Platform packaging

11/01/2017 02:19 PM - Leif Häggmark

<b>Status:</b>	In Progress	<b>Start date:</b>	05/08/2017
<b>Priority:</b>	Normal	<b>Due date:</b>	10/12/2017
<b>Assignee:</b>	Karan Mitra	<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	100.00 hours
<b>Target version:</b>		<b>Spent time:</b>	0.00 hour
<b>Description</b>			
<b>Subtasks:</b>			
Feature # 30: AR tutorial			<b>Closed</b>
Feature # 31: Make LoRa - FIWARE connection			<b>Closed</b>
Feature # 32: POI			<b>Closed</b>
Feature # 33: Platform tutorial			<b>Closed</b>
Feature # 34: Test AR Toolbox			<b>Closed</b>

### History

#1 - 11/01/2017 02:21 PM - Leif Häggmark

- Sprint changed from Product backlog to Sprint 17