

## SSiO - Feature #258

Backlog # 188 (In Progress): LoRa network

### Find alternative POE injector

04/08/2019 12:28 PM - Leif Häggmark

<b>Status:</b>	Closed	<b>Start date:</b>	04/03/2019
<b>Priority:</b>	Normal	<b>Due date:</b>	04/03/2019
<b>Assignee:</b>	Leif Häggmark	<b>% Done:</b>	0%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>		<b>Spent time:</b>	0.00 hour
<b>Description</b>			

### History

#1 - 04/08/2019 12:28 PM - Leif Häggmark

- Sprint changed from Sprint 11 to Sprint 12

#2 - 04/23/2019 11:42 AM - Leif Häggmark

- Status changed from New to In Progress

#3 - 04/26/2019 10:52 AM - Leif Häggmark

- Sprint changed from Sprint 12 to Sprint 13

#4 - 05/17/2019 09:39 AM - Leif Häggmark

- Status changed from In Progress to Closed