

## SenseSmartRegion - Backlog #26

### Reports to Tillväxtverket

11/01/2017 02:20 PM - Leif Häggmark

<b>Status:</b>	In Progress	<b>Start date:</b>	10/01/2017
<b>Priority:</b>	Normal	<b>Due date:</b>	02/28/2018
<b>Assignee:</b>	Leif Häggmark	<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	500.00 hours
<b>Target version:</b>		<b>Spent time:</b>	0.00 hour
<b>Description</b>			
<b>Subtasks:</b>			
Feature # 28: Report for April - August			<b>Closed</b>
Feature # 75: Report for September - December			<b>Closed</b>

### History

**#1 - 11/01/2017 02:21 PM - Leif Häggmark**

- Sprint changed from Product backlog to Sprint 17

**#2 - 02/20/2018 01:18 PM - Leif Häggmark**

- Sprint changed from Sprint 17 to Sprint 21

**#3 - 03/29/2018 11:04 AM - Leif Häggmark**

- Sprint changed from Sprint 21 to Product backlog