

SSiO - Backlog #265

Demo for Creative summit (June 12th)

04/26/2019 11:45 AM - Leif Häggmark

Status:	In Progress	Start date:	04/23/2019
Priority:	Normal	Due date:	06/18/2019
Assignee:	Leif Häggmark	% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			
Subtasks:			
Feature # 266: Chck with CGI if their pipe demo would be easy to change into an electri...			Closed
Feature # 267: See if we can make an object recognition demo			Closed
Feature # 271: Check if it's possible to have a Air quality demo on Hololens before Jun...			Closed
Feature # 279: Check API capacity and date format			Closed

History

#1 - 05/17/2019 11:30 AM - Leif Häggmark

- Sprint changed from Sprint 13 to Sprint 14

#2 - 06/14/2019 02:26 PM - Leif Häggmark

- Sprint changed from Sprint 14 to Sprint 15

#3 - 08/12/2019 02:24 PM - Leif Häggmark

- Sprint changed from Sprint 15 to Sprint 16