

SSiO - Feature #290

Backlog # 188 (In Progress): LoRa network

If good test result migrate all gateways and sensors

08/12/2019 02:32 PM - Leif Häggmark

Status:	Closed	Start date:	08/26/2019
Priority:	Normal	Due date:	08/30/2019
Assignee:		% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 09/10/2019 03:09 PM - Leif Häggmark

- Status changed from New to In Progress

#2 - 09/10/2019 03:12 PM - Leif Häggmark

- Sprint changed from Sprint 16 to Sprint 17

#3 - 10/07/2019 01:14 PM - Leif Häggmark

- Sprint changed from Sprint 17 to Sprint 18

#4 - 10/28/2019 01:14 PM - Leif Häggmark

- Status changed from In Progress to Closed