

## SSiO - Feature #304

Backlog # 113 (In Progress): Make documentation from SSR ready for SSiO

### Update the Kiruna platform

10/07/2019 01:28 PM - Leif Häggmark

<b>Status:</b>	Closed	<b>Start date:</b>	01/24/2020
<b>Priority:</b>	Normal	<b>Due date:</b>	03/03/2020
<b>Assignee:</b>	Raihan UI Islam	<b>% Done:</b>	0%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>		<b>Spent time:</b>	0.00 hour
<b>Description</b>			

#### History

**#1 - 10/28/2019 02:08 PM - Leif Häggmark**

- Sprint changed from Sprint 18 to Sprint 19

**#2 - 11/29/2019 04:55 PM - Leif Häggmark**

- Sprint changed from Sprint 19 to Sprint 20

**#3 - 12/19/2019 03:28 PM - Leif Häggmark**

- Sprint changed from Sprint 20 to Sprint 21

**#4 - 01/24/2020 09:55 AM - Leif Häggmark**

- Subject changed from Tell Kiruna IT services to update platform - we support them to Update the Kiruna platform

- Due date changed from 10/28/2019 to 02/14/2020

- Assignee changed from Christer Åhlund to Raihan UI Islam

- Start date changed from 10/07/2019 to 01/24/2020

**#5 - 01/24/2020 09:59 AM - Leif Häggmark**

- Sprint changed from Sprint 21 to Sprint 22

**#6 - 02/18/2020 01:28 PM - Leif Häggmark**

- Sprint changed from Sprint 22 to Sprint 23

**#7 - 02/18/2020 01:47 PM - Leif Häggmark**

- Due date changed from 02/14/2020 to 03/03/2020

**#8 - 02/18/2020 01:48 PM - Leif Häggmark**

- Status changed from New to In Progress

**#9 - 03/03/2020 01:05 PM - Leif Häggmark**

- Sprint changed from Sprint 23 to Sprint 24

**#10 - 03/31/2020 01:30 PM - Leif Häggmark**

- Status changed from In Progress to Closed