

SSiO - Feature #309

Backlog # 113 (In Progress): Make documentation from SSR ready for SSiO

Connect Jan H and Fredrik D to discuss certificate billing

10/28/2019 02:17 PM - Leif Häggmark

Status:	Closed	Start date:	10/28/2019
Priority:	Normal	Due date:	11/29/2019
Assignee:	Leif Häggmark	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 11/29/2019 04:55 PM - Leif Häggmark

- Sprint changed from Sprint 19 to Sprint 20

#2 - 12/19/2019 03:21 PM - Leif Häggmark

- Status changed from New to Closed