

SSiO - Feature #332

Backlog # 113 (In Progress): Make documentation from SSR ready for SSiO

Also include IVO data from Kiruna

02/18/2020 01:44 PM - Leif Häggmark

Status:	Closed	Start date:	02/12/2020
Priority:	Normal	Due date:	03/03/2020
Assignee:		% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 03/03/2020 01:05 PM - Leif Häggmark

- Sprint changed from Sprint 23 to Sprint 24

#2 - 03/31/2020 01:36 PM - Leif Häggmark

- Sprint changed from Sprint 24 to Sprint 25

#3 - 04/22/2020 02:10 PM - Leif Häggmark

- Sprint changed from Sprint 25 to Sprint 26

#4 - 05/13/2020 08:22 AM - Leif Häggmark

- Status changed from New to Closed