

## SSiO - Feature #333

Backlog # 113 (In Progress): Make documentation from SSR ready for SSiO

### Also include Mevia data

02/18/2020 01:45 PM - Leif Häggmark

<b>Status:</b>	Closed	<b>Start date:</b>	02/12/2020
<b>Priority:</b>	Normal	<b>Due date:</b>	03/03/2020
<b>Assignee:</b>		<b>% Done:</b>	0%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>		<b>Spent time:</b>	0.00 hour
<b>Description</b>			

### History

**#1 - 03/03/2020 01:05 PM - Leif Häggmark**

- Sprint changed from Sprint 23 to Sprint 24

**#2 - 03/31/2020 01:36 PM - Leif Häggmark**

- Sprint changed from Sprint 24 to Sprint 25

**#3 - 04/22/2020 02:10 PM - Leif Häggmark**

- Sprint changed from Sprint 25 to Sprint 26

**#4 - 05/13/2020 08:30 AM - Leif Häggmark**

- Status changed from New to In Progress

**#5 - 05/18/2020 01:24 PM - Leif Häggmark**

- Sprint changed from Sprint 26 to Sprint 27

**#6 - 06/01/2020 08:12 AM - Leif Häggmark**

- Status changed from In Progress to Resolved

**#7 - 06/01/2020 08:12 AM - Leif Häggmark**

- Status changed from Resolved to Closed