

SSiO - Backlog #346

Plan for second half of the project

03/04/2020 08:35 AM - Leif Häggmark

Status:	In Progress	Start date:	01/27/2020
Priority:	Normal	Due date:	10/15/2021
Assignee:	Leif Häggmark	% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			
Subtasks:			
Feature # 347: Discuss prolonging of the project with Tillväxterket			Closed
Feature # 348: Call for meeting with steering group meeting and project manager per par...			Closed
Feature # 349: Discuss possibility to stimulate service development with TVV			Closed
Feature # 365: Plan for internal workshop in October - November			Closed
Feature # 395: Plan for an internal workshop in november 2021			Closed
Feature # 396: Ask all partners to propose posters/demos for the workshop			Closed
Feature # 397: Check with Exploratoriet if we can run the workshop there			Closed
Feature # 413: Prepare Air quality sensor demo for workshop			Closed
Feature # 414: Prepare DataDuctus platform demo for workshop			Closed
Feature # 415: Prepare Sokigo demo for workshop			Closed
Feature # 416: Prepare CGI demo for workshop			Closed
Feature # 417: Prepare BI Nordic demo for workshop			Closed
Feature # 418: Prepare Culture house demo for workshop			Closed
Feature # 419: Prepare Multi Modal interaction demo for workshop			Closed
Feature # 420: Prepare IoT Innovator kit demo for workshop			Closed
Feature # 421: Prepare Elderly care demo for workshop			Closed
Feature # 422: Think of chat with objects demo for workshop			Closed
Feature # 423: Think of smart lamp post demo for workshop			Closed
Feature # 457: Make Doodle for workshop date in september			Closed
Feature # 467: Make new doodle to find date in October/November			Closed
Feature # 469: Check if we can use Pansalen for our workshop 211102, and get a discount			Closed

History

#1 - 03/31/2020 01:40 PM - Leif Häggmark

- Sprint changed from Sprint 24 to Sprint 25

#2 - 04/22/2020 02:16 PM - Leif Häggmark

- Sprint changed from Sprint 25 to Sprint 26

#3 - 05/18/2020 01:26 PM - Leif Häggmark

- Sprint changed from Sprint 26 to Sprint 27

#4 - 06/01/2020 09:24 AM - Leif Häggmark

- Sprint changed from Sprint 27 to Sprint 28

#5 - 06/25/2020 07:22 AM - Leif Häggmark

- Sprint changed from Sprint 28 to Sprint 29

#6 - 08/20/2020 04:12 PM - Leif Häggmark

- *Sprint changed from Sprint 29 to 30*

#7 - 09/14/2020 03:00 PM - Leif Häggmark

- *Sprint changed from 30 to Sprint 31*

#8 - 10/06/2020 09:24 AM - Leif Häggmark

- *Sprint changed from Sprint 31 to Sprint 32*

#9 - 10/30/2020 08:14 AM - Leif Häggmark

- *Sprint changed from Sprint 32 to Sprint 33*

#10 - 12/01/2020 03:33 PM - Leif Häggmark

- *Sprint changed from Sprint 33 to Sprint 34*

#11 - 12/14/2020 11:58 AM - Leif Häggmark

- *Sprint changed from Sprint 34 to Sprint 35*

#12 - 01/13/2021 11:59 AM - Leif Häggmark

- *Sprint changed from Sprint 35 to Sprint 36*

#13 - 02/16/2021 03:23 PM - Leif Häggmark

- *Sprint changed from Sprint 36 to Sprint 37*

#14 - 03/09/2021 11:53 AM - Leif Häggmark

- *Sprint changed from Sprint 37 to Sprint 38*

#15 - 03/30/2021 08:53 AM - Leif Häggmark

- *Sprint changed from Sprint 38 to Sprint 39*

#16 - 04/22/2021 11:32 AM - Leif Häggmark

- *Sprint changed from Sprint 39 to Sprint 40*

#17 - 05/12/2021 12:14 PM - Leif Häggmark

- *Sprint changed from Sprint 40 to Sprint 41*

#18 - 06/08/2021 02:41 PM - Leif Häggmark

- *Sprint changed from Sprint 41 to Sprint 42*

#19 - 06/22/2021 03:17 PM - Leif Häggmark

- *Sprint changed from Sprint 42 to Sprint 43*

#20 - 08/16/2021 01:19 PM - Leif Häggmark

- *Sprint changed from Sprint 43 to Sprint 44*

#21 - 09/07/2021 12:31 PM - Leif Häggmark

- *Sprint changed from Sprint 44 to Sprint 45*

#22 - 09/28/2021 03:08 PM - Leif Häggmark

- *Sprint changed from Sprint 45 to Sprint 46*

#23 - 10/20/2021 01:17 PM - Leif Häggmark

- *Sprint changed from Sprint 46 to Sprint 47*

#24 - 11/08/2021 05:08 PM - Leif Häggmark

- *Sprint changed from Sprint 47 to Sprint 48*

#25 - 11/08/2021 05:09 PM - Leif Häggmark

- *Sprint changed from Sprint 48 to Product backlog*

#26 - 11/08/2021 05:10 PM - Leif Häggmark

- *Sprint changed from Product backlog to Sprint 48*

#27 - 11/08/2021 05:11 PM - Leif Häggmark

- *Sprint changed from Sprint 48 to Sprint 47*