

## SSiO - Feature #347

Backlog # 346 (In Progress): Plan for second half of the project

### Discuss prolonging of the project with Tillväxterket

03/04/2020 08:47 AM - Leif Häggmark

<b>Status:</b>	Closed	<b>Start date:</b>	03/03/2020
<b>Priority:</b>	Normal	<b>Due date:</b>	03/31/2020
<b>Assignee:</b>	Leif Häggmark	<b>% Done:</b>	0%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>		<b>Spent time:</b>	0.00 hour
<b>Description</b>			

#### History

---

**#1 - 03/31/2020 09:12 AM - Leif Häggmark**

- Status changed from New to In Progress

**#2 - 03/31/2020 01:40 PM - Leif Häggmark**

- Sprint changed from Sprint 24 to Sprint 25

**#3 - 04/22/2020 02:16 PM - Leif Häggmark**

- Sprint changed from Sprint 25 to Sprint 26

**#4 - 05/13/2020 09:11 AM - Leif Häggmark**

- Status changed from In Progress to Closed