

## SSiO - Feature #348

Backlog # 346 (In Progress): Plan for second half of the project

### Call for meeting with steering group meeting and project manager per partner

03/04/2020 08:48 AM - Leif Häggmark

<b>Status:</b>	Closed	<b>Start date:</b>	03/03/2020
<b>Priority:</b>	Normal	<b>Due date:</b>	04/30/2020
<b>Assignee:</b>	Leif Häggmark	<b>% Done:</b>	0%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>		<b>Spent time:</b>	0.00 hour
<b>Description</b>			

#### History

##### #1 - 03/04/2020 08:50 AM - Leif Häggmark

- Due date changed from 03/31/2020 to 04/30/2020
- Assignee set to Leif Häggmark

##### #2 - 03/31/2020 09:12 AM - Leif Häggmark

- Status changed from New to Closed