

SenseSmartRegion - Backlog #35

GUI incl. design, for administrating sensors connected to the platform

11/08/2017 12:47 PM - Leif Häggmark

Status:	In Progress	Start date:	11/08/2017
Priority:	Normal	Due date:	06/28/2018
Assignee:	Jonas Bäckström	% Done:	50%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			
Subtasks:			
Feature # 44: Start developing GUI			Closed
Feature # 87: Make stable version with current functionality			Closed
Feature # 88: Give Leif access to demo			Closed
Feature # 94: See to that the SSR logo and the EU flag are shown in the GUI			Closed
Feature # 100: Put GUI into "our" Github			New
Feature # 101: Give Andreas access to our Github			New
Feature # 102: Install GUI on our platform			New
Feature # 110: Update documentation from workshops so that is up to date, and includes GUI			New

History

#1 - 11/08/2017 12:49 PM - Leif Häggmark

- Tracker changed from Bug to Backlog

#2 - 11/08/2017 01:26 PM - Leif Häggmark

- Sprint set to Sprint 18

#3 - 12/15/2017 02:19 PM - Leif Häggmark

- Sprint changed from Sprint 18 to Sprint 19

#4 - 01/29/2018 03:28 PM - Leif Häggmark

- Sprint changed from Sprint 19 to Sprint 20

#5 - 02/20/2018 12:48 PM - Leif Häggmark

- Sprint changed from Sprint 20 to Sprint 21

#6 - 03/29/2018 10:50 AM - Leif Häggmark

- Sprint changed from Sprint 21 to Product backlog

#7 - 03/29/2018 10:50 AM - Leif Häggmark

- Sprint changed from Product backlog to Sprint 21

#8 - 03/29/2018 10:52 AM - Leif Häggmark

- Sprint changed from Sprint 21 to Sprint 22

#9 - 04/26/2018 10:36 AM - Leif Häggmark

- Sprint changed from Sprint 22 to Sprint 23

#10 - 05/16/2018 11:19 AM - Leif Häggmark

- *Sprint changed from Sprint 23 to Sprint 24*

#11 - 06/14/2018 02:13 PM - Leif Häggmark

- *Sprint changed from Sprint 24 to Sprint 25*