

## SenseSmartRegion - Backlog #35

### GUI incl. design, for administrating sensors connected to the platform

11/08/2017 12:47 PM - Leif Häggmark

<b>Status:</b>	In Progress	<b>Start date:</b>	11/08/2017
<b>Priority:</b>	Normal	<b>Due date:</b>	06/28/2018
<b>Assignee:</b>	Jonas Bäckström	<b>% Done:</b>	50%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>		<b>Spent time:</b>	0.00 hour
<b>Description</b>			
<b>Subtasks:</b>			
Feature # 44: Start developing GUI			<b>Closed</b>
Feature # 87: Make stable version with current functionality			<b>Closed</b>
Feature # 88: Give Leif access to demo			<b>Closed</b>
Feature # 94: See to that the SSR logo and the EU flag are shown in the GUI			<b>Closed</b>
Feature # 100: Put GUI into "our" Github			<b>New</b>
Feature # 101: Give Andreas access to our Github			<b>New</b>
Feature # 102: Install GUI on our platform			<b>New</b>
Feature # 110: Update documentation from workshops so that is up to date, and includes GUI			<b>New</b>

#### History

**#1 - 11/08/2017 12:49 PM - Leif Häggmark**

- Tracker changed from Bug to Backlog

**#2 - 11/08/2017 01:26 PM - Leif Häggmark**

- Sprint set to Sprint 18

**#3 - 12/15/2017 02:19 PM - Leif Häggmark**

- Sprint changed from Sprint 18 to Sprint 19

**#4 - 01/29/2018 03:28 PM - Leif Häggmark**

- Sprint changed from Sprint 19 to Sprint 20

**#5 - 02/20/2018 12:48 PM - Leif Häggmark**

- Sprint changed from Sprint 20 to Sprint 21

**#6 - 03/29/2018 10:50 AM - Leif Häggmark**

- Sprint changed from Sprint 21 to Product backlog

**#7 - 03/29/2018 10:50 AM - Leif Häggmark**

- Sprint changed from Product backlog to Sprint 21

**#8 - 03/29/2018 10:52 AM - Leif Häggmark**

- Sprint changed from Sprint 21 to Sprint 22

**#9 - 04/26/2018 10:36 AM - Leif Häggmark**

- Sprint changed from Sprint 22 to Sprint 23

**#10 - 05/16/2018 11:19 AM - Leif Häggmark**

- *Sprint changed from Sprint 23 to Sprint 24*

**#11 - 06/14/2018 02:13 PM - Leif Häggmark**

- *Sprint changed from Sprint 24 to Sprint 25*