

SSiO - Feature #351

Backlog # 226 (In Progress): Municipality IoT Innovator kit

Kit box, and produce more kits

03/31/2020 02:11 PM - Leif Häggmark

Status:	Closed	Start date:	03/31/2020
Priority:	Normal	Due date:	04/22/2020
Assignee:	Ali Ahmadi	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 04/22/2020 02:14 PM - Leif Häggmark

- Status changed from New to In Progress

#2 - 04/22/2020 02:14 PM - Leif Häggmark

- Sprint changed from Sprint 25 to Sprint 26

#3 - 05/18/2020 01:26 PM - Leif Häggmark

- Sprint changed from Sprint 26 to Sprint 27

#4 - 06/01/2020 09:23 AM - Leif Häggmark

- Sprint changed from Sprint 27 to Sprint 28

#5 - 06/25/2020 07:22 AM - Leif Häggmark

- Sprint changed from Sprint 28 to Sprint 29

#6 - 08/20/2020 04:11 PM - Leif Häggmark

- Sprint changed from Sprint 29 to 30

#7 - 09/14/2020 02:59 PM - Leif Häggmark

- Sprint changed from 30 to Sprint 31

#8 - 10/06/2020 09:23 AM - Leif Häggmark

- Sprint changed from Sprint 31 to Sprint 32

#9 - 10/30/2020 08:14 AM - Leif Häggmark

- Sprint changed from Sprint 32 to Sprint 33

#10 - 12/01/2020 03:32 PM - Leif Häggmark

- Sprint changed from Sprint 33 to Sprint 34

#11 - 12/14/2020 11:57 AM - Leif Häggmark

- Sprint changed from Sprint 34 to Sprint 35

#12 - 01/13/2021 11:54 AM - Leif Häggmark

- Sprint changed from Sprint 35 to Sprint 36

#13 - 02/16/2021 03:23 PM - Leif Häggmark

- Sprint changed from Sprint 36 to Sprint 37

#14 - 03/09/2021 11:53 AM - Leif Häggmark

- Sprint changed from Sprint 37 to Sprint 38

#15 - 03/30/2021 08:53 AM - Leif Häggmark

- Sprint changed from Sprint 38 to Sprint 39

#16 - 04/22/2021 11:32 AM - Leif Häggmark

- Sprint changed from Sprint 39 to Sprint 40

#17 - 05/12/2021 12:14 PM - Leif Häggmark

- Sprint changed from Sprint 40 to Sprint 41

#18 - 06/08/2021 02:40 PM - Leif Häggmark

- Sprint changed from Sprint 41 to Sprint 42

#19 - 06/22/2021 08:45 AM - Leif Häggmark

- Status changed from In Progress to Closed