

## SSiO - Feature #364

Backlog # 188 (In Progress): LoRa network

### Look at prescense detector

04/22/2020 02:37 PM - Leif Häggmark

<b>Status:</b>	Closed	<b>Start date:</b>	04/22/2020
<b>Priority:</b>	Normal	<b>Due date:</b>	05/13/2020
<b>Assignee:</b>	Leif Häggmark	<b>% Done:</b>	0%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>		<b>Spent time:</b>	0.00 hour

#### Description

<https://www.imbuildings.com/lorawan-people-counter/>

Asked for more information and price. No answer, tried again.

#### History

##### #1 - 05/13/2020 08:07 AM - Leif Häggmark

- Status changed from New to In Progress

##### #2 - 05/18/2020 01:25 PM - Leif Häggmark

- Sprint changed from Sprint 26 to Sprint 27

##### #3 - 06/01/2020 09:23 AM - Leif Häggmark

- Sprint changed from Sprint 27 to Sprint 28

##### #4 - 06/16/2020 02:26 PM - Leif Häggmark

- Description updated

##### #5 - 06/16/2020 02:26 PM - Leif Häggmark

- Description updated

##### #6 - 06/25/2020 07:22 AM - Leif Häggmark

- Sprint changed from Sprint 28 to Sprint 29

##### #7 - 08/20/2020 04:11 PM - Leif Häggmark

- Sprint changed from Sprint 29 to 30

##### #8 - 09/14/2020 02:59 PM - Leif Häggmark

- Sprint changed from 30 to Sprint 31

##### #9 - 10/06/2020 09:23 AM - Leif Häggmark

- Sprint changed from Sprint 31 to Sprint 32

##### #10 - 10/30/2020 08:13 AM - Leif Häggmark

- Sprint changed from Sprint 32 to Sprint 33

##### #11 - 12/01/2020 03:31 PM - Leif Häggmark

- Sprint changed from Sprint 33 to Sprint 34

**#12 - 12/14/2020 11:56 AM - Leif Häggmark**

- *Sprint changed from Sprint 34 to Sprint 35*

**#13 - 01/13/2021 11:54 AM - Leif Häggmark**

- *Sprint changed from Sprint 35 to Sprint 36*

**#14 - 02/16/2021 03:21 PM - Leif Häggmark**

- *Sprint changed from Sprint 36 to Sprint 37*

**#15 - 03/09/2021 09:16 AM - Leif Häggmark**

- *Status changed from In Progress to Closed*