

## SenseSmartRegion - Backlog #38

### Security analysis of the platform

11/08/2017 01:11 PM - Leif Häggmark

<b>Status:</b>	In Progress	<b>Start date:</b>	11/08/2017
<b>Priority:</b>	Normal	<b>Due date:</b>	02/19/2018
<b>Assignee:</b>	Christer Åhlund	<b>% Done:</b>	0%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>		<b>Spent time:</b>	0.00 hour
<b>Description</b>			
<b>Subtasks:</b>			
Feature # 47: Start security analysis			<b>In Progress</b>
Feature # 61: Security report			<b>In Progress</b>

### History

#1 - 11/08/2017 01:27 PM - Leif Häggmark

- Sprint changed from Product backlog to Sprint 18

#2 - 12/15/2017 02:20 PM - Leif Häggmark

- Sprint changed from Sprint 18 to Sprint 19

#3 - 01/29/2018 03:29 PM - Leif Häggmark

- Sprint changed from Sprint 19 to Sprint 20

#4 - 02/20/2018 12:51 PM - Leif Häggmark

- Sprint changed from Sprint 20 to Product backlog