

SenseSmartRegion - Backlog #38

Security analysis of the platform

11/08/2017 01:11 PM - Leif Häggmark

Status:	In Progress	Start date:	11/08/2017
Priority:	Normal	Due date:	02/19/2018
Assignee:	Christer Åhlund	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			
Subtasks:			
Feature # 47: Start security analysis			In Progress
Feature # 61: Security report			In Progress

History

#1 - 11/08/2017 01:27 PM - Leif Häggmark

- Sprint changed from Product backlog to Sprint 18

#2 - 12/15/2017 02:20 PM - Leif Häggmark

- Sprint changed from Sprint 18 to Sprint 19

#3 - 01/29/2018 03:29 PM - Leif Häggmark

- Sprint changed from Sprint 19 to Sprint 20

#4 - 02/20/2018 12:51 PM - Leif Häggmark

- Sprint changed from Sprint 20 to Product backlog