

## SSiO - Feature #385

Backlog # 188 (In Progress): LoRa network

### Check Vitberget Gateway

08/20/2020 04:16 PM - Leif Häggmark

<b>Status:</b>	Closed	<b>Start date:</b>	08/19/2020
<b>Priority:</b>	Normal	<b>Due date:</b>	09/14/2020
<b>Assignee:</b>	Leif Häggmark	<b>% Done:</b>	0%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>		<b>Spent time:</b>	0.00 hour
<b>Description</b>			

### History

**#1 - 09/14/2020 02:59 PM - Leif Häggmark**

- Status changed from New to In Progress

**#2 - 09/14/2020 02:59 PM - Leif Häggmark**

- Sprint changed from 30 to Sprint 31

**#3 - 10/06/2020 09:23 AM - Leif Häggmark**

- Sprint changed from Sprint 31 to Sprint 32

**#4 - 10/30/2020 08:13 AM - Leif Häggmark**

- Sprint changed from Sprint 32 to Sprint 33

**#5 - 11/23/2020 09:15 AM - Leif Häggmark**

- Status changed from In Progress to Closed