

## SSiO - Feature #394

Backlog # 226 (In Progress): Municipality IoT Innovator kit

### Arrange meeting with Ali and plan how to complete his tasks

10/06/2020 09:29 AM - Leif Häggmark

<b>Status:</b>	Closed	<b>Start date:</b>	10/05/2020
<b>Priority:</b>	Normal	<b>Due date:</b>	10/29/2020
<b>Assignee:</b>	Leif Häggmark	<b>% Done:</b>	0%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>		<b>Spent time:</b>	0.00 hour
<b>Description</b>			

#### History

#1 - 10/30/2020 08:14 AM - Leif Häggmark

- Sprint changed from Sprint 32 to Sprint 33

#2 - 10/30/2020 08:18 AM - Leif Häggmark

- Status changed from New to In Progress

#3 - 12/01/2020 03:32 PM - Leif Häggmark

- Sprint changed from Sprint 33 to Sprint 34

#4 - 12/14/2020 11:57 AM - Leif Häggmark

- Sprint changed from Sprint 34 to Sprint 35

#5 - 01/13/2021 11:54 AM - Leif Häggmark

- Sprint changed from Sprint 35 to Sprint 36

#6 - 02/16/2021 03:23 PM - Leif Häggmark

- Sprint changed from Sprint 36 to Sprint 37

#7 - 03/09/2021 11:53 AM - Leif Häggmark

- Sprint changed from Sprint 37 to Sprint 38

#8 - 03/30/2021 08:53 AM - Leif Häggmark

- Sprint changed from Sprint 38 to Sprint 39

#9 - 04/22/2021 11:32 AM - Leif Häggmark

- Sprint changed from Sprint 39 to Sprint 40

#10 - 05/12/2021 12:14 PM - Leif Häggmark

- Sprint changed from Sprint 40 to Sprint 41

#11 - 06/08/2021 02:40 PM - Leif Häggmark

- Sprint changed from Sprint 41 to Sprint 42

#12 - 06/22/2021 03:17 PM - Leif Häggmark

- Sprint changed from Sprint 42 to Sprint 43

**#13 - 08/16/2021 01:19 PM - Leif Häggmark**

- Sprint changed from Sprint 43 to Sprint 44

**#14 - 09/07/2021 09:08 AM - Leif Häggmark**

- Status changed from In Progress to Closed