

SSiO - Feature #396

Backlog # 346 (In Progress): Plan for second half of the project

Ask all partners to propose posters/demos for the workshop

10/06/2020 09:32 AM - Leif Häggmark

Status:	Closed	Start date:	10/05/2020
Priority:	Normal	Due date:	11/23/2020
Assignee:	Leif Häggmark	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 10/30/2020 08:14 AM - Leif Häggmark

- Sprint changed from Sprint 32 to Sprint 33

#2 - 10/30/2020 08:19 AM - Leif Häggmark

- Status changed from New to In Progress

#3 - 10/30/2020 08:20 AM - Leif Häggmark

- Due date changed from 10/29/2020 to 11/23/2020

#4 - 12/01/2020 03:33 PM - Leif Häggmark

- Sprint changed from Sprint 33 to Sprint 34

#5 - 12/14/2020 11:58 AM - Leif Häggmark

- Sprint changed from Sprint 34 to Sprint 35

#6 - 01/13/2021 11:59 AM - Leif Häggmark

- Status changed from In Progress to Closed