

SenseSmartRegion - Backlog #40

Hackathon November 24th-26th

11/08/2017 01:15 PM - Leif Häggmark

Status:	In Progress	Start date:	11/08/2017
Priority:	Normal	Due date:	11/26/2017
Assignee:	Leif Häggmark	% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			
Subtasks:			
Feature # 49: Provide LoRa support			Closed
Feature # 50: Provide platform support			Closed
Feature # 51: Manage planning and implementation			Closed

History

#1 - 11/08/2017 01:27 PM - Leif Häggmark

- Sprint changed from Product backlog to Sprint 18