

## SSiO - Feature #414

Backlog # 346 (In Progress): Plan for second half of the project

### Prepare DataDuctus platform demo for workshop

12/14/2020 12:06 PM - Leif Häggmark

<b>Status:</b>	Closed	<b>Start date:</b>	12/14/2020
<b>Priority:</b>	Normal	<b>Due date:</b>	09/01/2021
<b>Assignee:</b>	Jan Hedström	<b>% Done:</b>	0%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>		<b>Spent time:</b>	0.00 hour
<b>Description</b>			

#### History

##### #1 - 01/13/2021 11:57 AM - Leif Häggmark

- Subject changed from Prepare DataDuctus platform demo for workshop 210120 to Prepare DataDuctus platform demo for workshop
- Due date changed from 01/13/2021 to 05/01/2021

##### #2 - 01/13/2021 11:59 AM - Leif Häggmark

- Sprint changed from Sprint 35 to Sprint 36

##### #3 - 02/16/2021 03:23 PM - Leif Häggmark

- Sprint changed from Sprint 36 to Sprint 37

##### #4 - 03/09/2021 11:53 AM - Leif Häggmark

- Sprint changed from Sprint 37 to Sprint 38

##### #5 - 03/30/2021 08:53 AM - Leif Häggmark

- Sprint changed from Sprint 38 to Sprint 39

##### #6 - 04/22/2021 11:16 AM - Leif Häggmark

- Due date changed from 05/01/2021 to 09/01/2021

##### #7 - 04/22/2021 11:32 AM - Leif Häggmark

- Sprint changed from Sprint 39 to Sprint 40

##### #8 - 05/12/2021 12:14 PM - Leif Häggmark

- Sprint changed from Sprint 40 to Sprint 41

##### #9 - 06/08/2021 02:41 PM - Leif Häggmark

- Sprint changed from Sprint 41 to Sprint 42

##### #10 - 06/22/2021 03:17 PM - Leif Häggmark

- Sprint changed from Sprint 42 to Sprint 43

##### #11 - 08/16/2021 01:19 PM - Leif Häggmark

- Sprint changed from Sprint 43 to Sprint 44

**#12 - 09/07/2021 12:31 PM - Leif Häggmark**

- *Sprint changed from Sprint 44 to Sprint 45*

**#13 - 09/28/2021 03:08 PM - Leif Häggmark**

- *Sprint changed from Sprint 45 to Sprint 46*

**#14 - 10/20/2021 01:17 PM - Leif Häggmark**

- *Sprint changed from Sprint 46 to Sprint 47*

**#15 - 11/08/2021 01:28 PM - Leif Häggmark**

- *Status changed from New to Closed*