

SenseSmartRegion - Backlog #43

Make different actors develop services on the platform

11/08/2017 01:22 PM - Leif Häggmark

Status:	In Progress	Start date:	11/08/2017
Priority:	Normal	Due date:	06/28/2018
Assignee:	Leif Häggmark	% Done:	89%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			
Subtasks:			
Feature # 55: Plan for "Service workshop"			Closed
Feature # 56: Meet with Skellefteå buss and check if they have ideas of services			Closed
Feature # 63: Check if Innan are intrested in AR demo			Closed
Feature # 69: Send out service use case list for review and ideas			Closed
Feature # 81: Start procurement of third parties for service development			Closed
Feature # 90: Ask Indesmatech about their uses cases for lighting, parking and waste bins			Closed
Feature # 91: Discuss with Sogeti regarding service development and the possibility to ...			Closed
Feature # 97: Prepare to present lamp post projects around the world 2018-05-16			Rejected
Feature # 103: Manage Sogeti's work with services			New

History

#1 - 11/08/2017 01:27 PM - Leif Häggmark

- Sprint changed from Product backlog to Sprint 18

#2 - 12/15/2017 02:37 PM - Leif Häggmark

- Sprint changed from Sprint 18 to Sprint 19

#3 - 01/29/2018 03:31 PM - Leif Häggmark

- Sprint changed from Sprint 19 to Sprint 20

#4 - 02/20/2018 12:57 PM - Leif Häggmark

- Sprint changed from Sprint 20 to Sprint 21

#5 - 03/29/2018 11:01 AM - Leif Häggmark

- Sprint changed from Sprint 21 to Sprint 22

#6 - 04/26/2018 10:37 AM - Leif Häggmark

- Sprint changed from Sprint 22 to Sprint 23

#7 - 05/16/2018 11:19 AM - Leif Häggmark

- Sprint changed from Sprint 23 to Sprint 24

#8 - 06/14/2018 02:15 PM - Leif Häggmark

- Sprint changed from Sprint 24 to Sprint 25