

SSiO - Feature #454

Backlog # 275 (In Progress): Keep contact with CAAP

Check that 9 more life bouy sensors are ready for installation

06/08/2021 02:44 PM - Leif Häggmark

Status:	Closed	Start date:	06/08/2021
Priority:	Normal	Due date:	06/08/2021
Assignee:	Christer Åhlund	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 06/21/2021 10:52 AM - Leif Häggmark

- Assignee changed from Ali Ahmadi to Christer Åhlund

#2 - 06/22/2021 03:17 PM - Leif Häggmark

- Sprint changed from Sprint 42 to Sprint 43

#3 - 08/16/2021 08:16 AM - Leif Häggmark

- Status changed from New to In Progress

#4 - 08/16/2021 01:19 PM - Leif Häggmark

- Sprint changed from Sprint 43 to Sprint 44

#5 - 09/07/2021 09:09 AM - Leif Häggmark

- Status changed from In Progress to Closed