

SSiO - Feature #457

Backlog # 346 (In Progress): Plan for second half of the project

Make Doodle for workshop date in september

06/08/2021 02:47 PM - Leif Häggmark

Status:	Closed	Start date:	06/08/2021
Priority:	Normal	Due date:	06/22/2021
Assignee:	Leif Häggmark	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 06/22/2021 03:14 PM - Leif Häggmark

- Status changed from New to Closed