

SSiO - Feature #461

Backlog # 353 (In Progress): Smart lamp posts

Push Skellefteå Kraft to finish connections

08/16/2021 01:29 PM - Leif Häggmark

Status:	Closed	Start date:	08/16/2021
Priority:	Normal	Due date:	09/07/2021
Assignee:	Leif Häggmark	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 09/07/2021 12:31 PM - Leif Häggmark

- Sprint changed from Sprint 44 to Sprint 45

#2 - 09/07/2021 12:37 PM - Leif Häggmark

- Status changed from New to In Progress

#3 - 09/07/2021 01:49 PM - Leif Häggmark

- Status changed from In Progress to Closed