

SSiO - Feature #466

Backlog # 188 (In Progress): LoRa network

Put one up on the balcony again

09/07/2021 12:34 PM - Leif Häggmark

Status:	Closed	Start date:	09/07/2021
Priority:	Normal	Due date:	09/28/2021
Assignee:	Leif Häggmark	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 09/28/2021 03:06 PM - Leif Häggmark

- Status changed from New to In Progress

#2 - 09/28/2021 03:06 PM - Leif Häggmark

- Sprint changed from Sprint 45 to Sprint 46

#3 - 10/20/2021 01:17 PM - Leif Häggmark

- Sprint changed from Sprint 46 to Sprint 47

#4 - 11/08/2021 05:07 PM - Leif Häggmark

- Sprint changed from Sprint 47 to Sprint 48

#5 - 12/06/2021 01:32 PM - Leif Häggmark

- Sprint changed from Sprint 48 to Sprint 49

#6 - 01/11/2022 03:12 PM - Leif Häggmark

- Status changed from In Progress to Closed