

SenseSmartRegion - Feature #47

Backlog # 38 (In Progress): Security analysis of the platform

Start security analysis

11/08/2017 02:11 PM - Leif Häggmark

Status:	In Progress	Start date:	11/08/2017
Priority:	Normal	Due date:	12/01/2017
Assignee:	Christer Åhlund	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 12/08/2017 09:29 AM - Leif Häggmark

- Status changed from New to In Progress

#2 - 12/15/2017 02:20 PM - Leif Häggmark

- Sprint changed from Sprint 18 to Sprint 19

#3 - 01/29/2018 03:29 PM - Leif Häggmark

- Sprint changed from Sprint 19 to Sprint 20

#4 - 02/20/2018 12:51 PM - Leif Häggmark

- Sprint changed from Sprint 20 to Product backlog