

SSiO - Feature #487

Backlog # 190 (In Progress): Reporting to Tillväxtverket

Arrange "samarbetsavtal" for the prolonging of the project

12/06/2021 01:24 PM - Leif Häggmark

Status:	Closed	Start date:	12/06/2021
Priority:	Normal	Due date:	01/10/2022
Assignee:	Leif Häggmark	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 12/06/2021 01:33 PM - Leif Häggmark

- Sprint changed from Sprint 48 to Sprint 49

#2 - 01/11/2022 03:18 PM - Leif Häggmark

- Status changed from New to Closed