

SSiO - Feature #536

Backlog # 510 (In Progress): Giotis related

See to that we develop code to communicate with IoT Open

11/01/2022 03:43 PM - Leif Häggmark

Status:	In Progress	Start date:	11/01/2022
Priority:	Normal	Due date:	01/31/2023
Assignee:	Christer Åhlund	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 11/03/2022 01:27 PM - Leif Häggmark

- Subject changed from *Se to that we develop code to communicate with IoT Open* to *See to that we develop code to communicate with IoT Open*

#2 - 11/28/2022 08:30 AM - Leif Häggmark

- Subject changed from *See to that we develop code to communicate with IoT Open* to *See to that we develop code to communicate with IoT Open*

#3 - 12/20/2022 08:32 AM - Leif Häggmark

- Sprint changed from *Sprint 59* to *Sprint 60*

#4 - 12/20/2022 12:58 PM - Leif Häggmark

- Sprint changed from *Sprint 60* to *Sprint 61*

#5 - 01/19/2023 01:21 PM - Leif Häggmark

- Sprint changed from *Sprint 61* to *Sprint 62*

#6 - 02/08/2023 01:48 PM - Leif Häggmark

- Sprint changed from *Sprint 62* to *Sprint 63*

#7 - 03/09/2023 03:16 PM - Leif Häggmark

- Sprint changed from *Sprint 63* to *Sprint 64*

#8 - 04/05/2023 01:12 PM - Leif Häggmark

- Sprint changed from *Sprint 64* to *Sprint 65*

#9 - 04/26/2023 09:28 AM - Leif Häggmark

- Status changed from *New* to *In Progress*

#10 - 04/26/2023 09:28 AM - Leif Häggmark

- Sprint changed from *Sprint 65* to *Sprint 66*

#11 - 05/29/2023 02:40 PM - Leif Häggmark

- Sprint changed from *Sprint 66* to *Sprint 67*

#12 - 06/22/2023 01:09 PM - Leif Häggmark

- Sprint changed from Sprint 67 to Sprint 68

#13 - 08/28/2023 09:01 AM - Leif Häggmark

- Sprint changed from Sprint 68 to Sprint 69

#14 - 09/19/2023 01:30 PM - Leif Häggmark

- Sprint changed from Sprint 69 to Sprint 70

#15 - 10/18/2023 01:27 PM - Leif Häggmark

- Sprint changed from Sprint 70 to Sprint 71