

## SSiO - Feature #578

Backlog # 188 (In Progress): LoRa network

### Update remaining gateways

09/21/2023 08:14 AM - Leif Häggmark

<b>Status:</b>	In Progress	<b>Start date:</b>	09/18/2023
<b>Priority:</b>	Normal	<b>Due date:</b>	10/18/2023
<b>Assignee:</b>	Robin Edwards	<b>% Done:</b>	0%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>		<b>Spent time:</b>	0.00 hour
<b>Description</b>			

### History

#1 - 10/18/2023 07:16 AM - Leif Häggmark

- Status changed from New to In Progress

#2 - 10/18/2023 01:22 PM - Leif Häggmark

- Sprint changed from Sprint 70 to Sprint 71