

## SenseSmartRegion - Feature #61

Backlog # 38 (In Progress): Security analysis of the platform

### Security report

01/29/2018 03:48 PM - Leif Häggmark

<b>Status:</b>	In Progress	<b>Start date:</b>	01/19/2018
<b>Priority:</b>	Normal	<b>Due date:</b>	02/19/2018
<b>Assignee:</b>		<b>% Done:</b>	0%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>		<b>Spent time:</b>	0.00 hour
<b>Description</b>			

### History

#### #1 - 01/29/2018 03:51 PM - Leif Häggmark

- Due date set to 02/19/2018
- Assignee set to Anonymous
- Start date set to 01/19/2018

#### #2 - 02/19/2018 09:50 AM - Leif Häggmark

- Status changed from New to In Progress

#### #3 - 02/20/2018 12:51 PM - Leif Häggmark

- Sprint changed from Sprint 20 to Product backlog