

# ENiSDA - Backlog #634

## Connectivity

08/21/2024 09:07 AM - Leif Häggmark

<b>Status:</b>	In Progress	<b>Start date:</b>	08/21/2024
<b>Priority:</b>	Normal	<b>Due date:</b>	12/11/2024
<b>Assignee:</b>	Lars Hansson	<b>% Done:</b>	50%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>		<b>Spent time:</b>	0.00 hour
<b>Description</b>			
<b>Subtasks:</b>			
Feature # 638: Start looking at connectivity for LTU			<b>In Progress</b>
Feature # 676: Meeting LTU-Nrlyse 11/12 9-10			<b>Closed</b>

### History

#1 - 09/24/2024 02:44 PM - Leif Häggmark

- Sprint changed from Sprint 1 to Sprint 2

#2 - 10/22/2024 01:34 PM - Leif Häggmark

- Sprint changed from Sprint 2 to Sprint 3

#3 - 11/12/2024 02:26 PM - Leif Häggmark

- Sprint changed from Sprint 3 to Sprint 4

#4 - 12/03/2024 03:21 PM - Leif Häggmark

- Sprint changed from Sprint 4 to Sprint 5

#5 - 02/13/2025 10:01 AM - Leif Häggmark

- Sprint changed from Sprint 5 to Sprint 6

#6 - 03/07/2025 11:59 AM - Leif Häggmark

- Sprint changed from Sprint 6 to Sprint 7

#7 - 04/03/2025 09:46 AM - Leif Häggmark

- Sprint changed from Sprint 7 to Sprint 8