

ENiSDA - Feature #638

Backlog # 634 (In Progress): Connectivity

Start looking at connectivity for LTU

08/21/2024 09:13 AM - Leif Häggmark

Status:	In Progress	Start date:	08/21/2024
Priority:	Normal	Due date:	09/24/2024
Assignee:	Lars Hansson	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 09/24/2024 02:44 PM - Leif Häggmark

- Sprint changed from Sprint 1 to Sprint 2

#2 - 10/22/2024 01:34 PM - Leif Häggmark

- Sprint changed from Sprint 2 to Sprint 3

#3 - 11/12/2024 02:26 PM - Leif Häggmark

- Sprint changed from Sprint 3 to Sprint 4

#4 - 12/03/2024 03:21 PM - Leif Häggmark

- Sprint changed from Sprint 4 to Sprint 5

#5 - 12/10/2024 12:33 PM - Leif Häggmark

- Status changed from New to In Progress

#6 - 02/13/2025 10:01 AM - Leif Häggmark

- Sprint changed from Sprint 5 to Sprint 6

#7 - 03/07/2025 11:59 AM - Leif Häggmark

- Sprint changed from Sprint 6 to Sprint 7

#8 - 04/03/2025 09:46 AM - Leif Häggmark

- Sprint changed from Sprint 7 to Sprint 8