

SenseSmartRegion - Backlog #77

Host the platform after the project

02/21/2018 10:21 AM - Leif Häggmark

| | | | |
|--|-------------|------------------------|--------------------|
| Status: | In Progress | Start date: | 02/19/2018 |
| Priority: | Normal | Due date: | 05/16/2018 |
| Assignee: | Karan Mitra | % Done: | 50% |
| Category: | | Estimated time: | 0.00 hour |
| Target version: | | Spent time: | 0.00 hour |
| Description | | | |
| Subtasks: | | | |
| Feature # 78: Look at how to host the platform after the project | | | Closed |
| Feature # 82: Compare public cloud providers and make cost calculation | | | In Progress |

History

#1 - 02/21/2018 10:22 AM - Leif Häggmark

- Sprint changed from Product backlog to Sprint 21

#2 - 03/29/2018 11:05 AM - Leif Häggmark

- Sprint changed from Sprint 21 to Sprint 22

#3 - 04/26/2018 10:41 AM - Leif Häggmark

- Sprint changed from Sprint 22 to Sprint 23

#4 - 05/16/2018 11:20 AM - Leif Häggmark

- Sprint changed from Sprint 23 to Sprint 24

#5 - 06/14/2018 02:19 PM - Leif Häggmark

- Sprint changed from Sprint 24 to Sprint 25